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Mountain View Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/013-01-2006
Energy Savings Project

$990,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$940,500.00 Active Construction

Energy

144/013-01-2008
Repair Fire Alarm System

$480,000.00 Barge Waggoner Sumner & Cannon Burd, S.
Edwards, T.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
12/18/08: Ready to schedule Kick-Off Meeting
11/03/08: Designer Agreement executed

Renovation

144/013-02-2006
Campuswide Window Replacem

$320,000.00 Grieve Associates Architects
Shelton General Contractors

Freeman, D.
Edwards, T.$257,400.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 11/21/2009
11/25/08: Closeout documents submitted
11/21/08: Final 
11/21/08: Substantially Complete
3/01/08: Construction NTP issued.

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,790,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/000-01-2007
Youth Dev Ctrs-Security Contro

$1,000,000.00 Centric Architects Freeman, D.
Edwards, B.$803,000.00 Construction Document Phase 12/18/08: Bid date is forthcoming

12/02/08: CDP Designer Audit received
12/01/08: CDP review meeting, awaiting bid date
11/04/08: CDP submitted
8/15/08: DDP approved, NTP to CDP issued
5/29/08: SDP submitted
2/05/08: NTP to combined SDP/DDP authorized
12/05/07: Contract to Designer for signature

Renovation

144/000-02-2006
Youth Dev Ctrs-Campus Lightin

$380,000.00 Entech Engineering
Reynolds Electrical Contractors, LLC

Freeman, D.
Edwards, B.$330,000.00 Substantially Complete

Awaiting One-Year Corr Insp
Warranty Inspection due 5/02/2009
12/15/08: Awaiting Close-outs from Designer
5/03/08: Substantial Completion Certificate issued
11/06/07: Construction NTP issued, RSC is 5/03/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,380,000.00
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Taft Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/005-01-2003
Replace Storage Tank

$550,000.00 MEP Engineering
The Crom Corporation

Freeman, D.
Bryant, J.$440,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
11/25/08,:Designer not closed out.  Waiting for 
Designer Final Documents & Final Pay

Renovation

144/005-01-2006
Reroof Five Buildings

$490,000.00 Charles King & Associates, Inc.
Parris Roofing & Sheet Metal Company

Freeman, D.
Edwards, B.$424,600.00 Active Construction 12/18/08: Weather-related delays

10/22/08: Construction NTP issued, RSC is 2/18/09 
(120 days)
9/26/08: Construction contract executed
8/21/08: Bid Date
8/08/08: Pre Bid Conference
6/27/08: CDP approved, NTP to bidding phase issued.
6/30/08: Project Manager approved CDP, to Bid 
Administrator for review
3/10/08: Difficult to get Designer response, need 
schedule from Designer
2/21/08: NTP to CDP authorized
8/07/07:  Program approved, NTP to combined 
SDP/DDP authorized

Re-roof

144/005-01-2007
New Dormitory-Food Service Bl

$4,200,000.00 Barge Waggoner Sumner & Cannon Freeman, D.
Edwards, B.$3,465,000.00 Schematic Design Phase 11/13/08: SDP submitted, cost estimate above the bid 

target
6/25/08: Surveys concluded, Designer to begin 
Schematic Design Phase
1/31/08: Design NTP to SDP authorized 
1/15/08: Design Agreement executed
10/04/07: Contract to Designer for signature

New Construction

144/005-01-2008
Water Plant Repairs & Modifica

$1,700,000.00 West Welch Reed Freeman, D.
Edwards, T.$0.00 SBC Approved - Awaiting Contra 12/08/08: Minor corrective work to be done through the 

Direct Order Contract, to bring facility into TDEC 
compliance
12/15/08: Grant to be awarded to local utility company 
to complete work

Renovation

144/005-02-2003
Main Boiler Replacement

$950,000.00 MEP Engineering
Interstate Mechanical Contractors, Inc.

Freeman, D.
Bryant, J.$779,600.00 Construction Closed Out

Awaiting Designer Closeout
11/25/08:  Designer has not been closed out.  Waiting 
for Final Design Documents & Final Pay

Renovation

144/005-02-2005
Water Tank Repair

$190,000.00 MEP Engineering
K & N Painting Company, Inc.

Freeman, D.
Bryant, J.$154,000.00 Construction Closed Out

Awaiting Designer Closeout
11/25/08: Designer not paid.
11/27/07: Warranty Inspection performed, no warranty 
items to address

Renovation

144/005-03-2005
Window/Door Replacement

$180,000.00 Charles King & Associates, Inc.
T.U. Parks Construction Company

Freeman, D.
Edwards, B.$151,470.00 Construction Closed Out

Awaiting Designer Closeout
12/15/08:  Designer not closed out.
12/02/08: Warranty Inspection

Renovation

144/005-04-2005
Water/Sewer Emerg Generator

$315,000.00 Lamar Dunn & Associates
John Bouchard & Sons Co.

Freeman, D.
Edwards, B.$269,500.00 Project Closed Out

Awaiting Designer Closeout
11/18/05: Warranty Inspection 
12/05/07:  Combined Substantial Completion and Final 
Inspection

Renovation

8 Projects ( Total Budgeted Cost of Projects )$8,575,000.00
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Wilder Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/011-01-2004
Transformer Replacement

$380,000.00 Ellers Oakley Chester & Rike Inc
Gephart Electrical Contractors

Freeman, D.
Sabelhaus, R.$340,780.00 Construction Closed Out

Awaiting Designer Closeout
As of 11/25/08, Designer not closed out

Renovation

144/011-01-2007
Reroof Five Buildings

$650,000.00 Tennessee Roofing Consultants Inc Freeman, D.
Loggins, B.$572,000.00 Design Development Phase 12/18/08: Project within budget

11/03/08: CDP submitted
10/13/08: DDP review meeting
7/23/08: DDP docs received
4/15/08: Program/SDP approved, NTP to DDP 
authorized
3/12/08: Design NTP issued
2/13/08: Design Agreement executed
11/07/07:  Contract is working, has not yet gone to 
Designer

Re-roof

144/011-02-2007
Sprinkler System Repair

$500,000.00 Buchart-Horn, Inc. Freeman, D.
Loggins, B.$440,000.00 Bidding Phase 1/08/09: Bid Date

12/04/08: Pre Bid Conference
11/14/08: CDP Designer Audit received
11/05/08: CDP approved, authorized to move to Bid 
Phase
10/24/08: Awaiting SFMO comments
7/08/08: CDP review meeting
6/23/08: CDP submitted
6/06/08: CDP submittal
5/08/08: DDP approved, NTP to CDP authorized
4/10/08: SDP/DDP submittal
3/25/08: SDP/DDP submittal
1/10/08: Design NTP to SDP/DDP combined
12/13/07: Design contract executed
10/05/07: Contract in State signature process
9/14/07: Contract to Designer for signature

Renovation

3 Projects ( Total Budgeted Cost of Projects )$1,530,000.00

Woodland Hills Youth Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

144/002-01-2006
Energy Project

$990,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$925,512.00 Substantially Complete 6/23/08:  Substantially Complete

Energy

144/002-02-2006
Campuswide Window Replacem

$338,000.00 Gobbell Hays Partners, Inc.
Keystone Construction Services, LLC

Freeman, D.
Bryant, J.$257,400.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 4/12/2009
8/22/08:  Final Inspection
7/01/08: Substantial Completion Certificate issued
9/17/07: Construction NTP, RSC 4/13/08

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,328,000.00
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$14,603,000.00Department Totals:  Projects  Valued  at18 ( Total Budgeted Cost of Projects )

Page 4 of 4Prepared by Real Property Administration


	rptCSProjList

